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COMPLIANCE AGREEMENT DELIVERABLE

Enclosed are six (6) copies of the Remedial Investigations and
Feasibility Studies Plans for the Low Priority Sites (all remaining
SWMU and CERCLA Areas). Two (2) copies of each document must be
submitted to the Colorado Department of Health (CDH) and the U. S.
Environmental Protection A%ency (EPA) on June 1, 1988 in accordance
with Compliance Agreement Task 3.11. The deliverable is comprised of
four volumes:

Volume I - Site Descriptions
Site Groupings
Prioritization of Sites
Volume II - Samp]in? Plans
Feasibility Study and Risk Assessment Plans
Appendices A - M
Volume III - Health and Safety Plan
Volume IV - Quality Assurance Plan

As reguired by Task 3.11, the following subtasks are addressed in
this deliverable: .

0 List of Tow priority sites (all remaining SWMU and CERCLA areas)
- Volume I, Table 4.3

0 Plans for remedial ‘investigations at low priority sites
- Volume II

0 Plans for feasibility studies at low priority sites - Volume II-

0 Plans for environmental pathways evaluation and endangerment
/risk assessments at low priority sites - Volume I and II

0 Schedules for remedial investigations at Tow pr%ority sites
- see attached schedule
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0 Schedules for feasib{1ity studies at low priority sites

- Draft feasibility studies, if necessary, will be comp]etgd
four months after a final remedial investigation report is
issued for a particular site or group of sites

0 Tentative schedules for submittal of_ comprehensive
corrective/remedial action plans at low priority sites

- Draft corrective/remedial action plans, if necessary, will be
completed three months after the Record of Decision (ROD) is
finalized for a particular site or group of sites

0 Tentative schedules for implementation of corrective/remedial
action plans

- Implementation of corrective/remedial action plans will be
initiated two months after final corrective/remedial act1on
plans are issued

0 Low priority plumes and sources proposed for corrective/remedial
action

- No Tow priority plumes or sources have been proposed for
corrective/remedial action because no information is
current]y available on the existence of either plumes or

"continuing releases” from low priority sites. Preliminary
information will not be available until the completion of an
initial (Phase I) remedial 1"vest1%at1on at a particular
site. Corrective/remedial action:for Tow priority plumes and
sources will be proposed after the scheduled remedial
investigations are completed

If you have any questions concern1ng this submittal, please contact
T. C. Greengard at Ext. 7121.

KA 77 RAL,
K. B. McKinley
RCRA/CERCLA Program
Enc.

Orig. and 1 cc. - A. E. Whiteman



